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From: Lori Muller, On-Scene Coordinator
Date: 6/15/2010
Reporting Period: 2/14 to 4/20

1. Introduction
1.1 Background

Site Number: B5UH Contract Number: EP-S5-08-04

D.O. Number: 0012 Action Memo Date: 12/18/2009

Response Authority: CERCLA Response Type: Time-Critical
esponse Lead: EPA Incident Category: Removal Action

NPL Status: . Non NPL Operable Unit:

Mobilization Date: 1/11/2010 Start Date: 1/11/2010

Demob Date: 3/23/2010 Completion Date: 4/20/2010

CERCLIS ID: OHNO000510422 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

Meridian Automotive Systems, Inc. (MAS), formerly used the Site to manufacture and paint fiberglass auto
body panels, truck panels, and other parts. MAS also produced a sheet resin material known as “sheet
molding compound” (SMC). SMC was a fiberglass-reinforced thermosetting compound manufactured by
dispensing mixed resin, maturation agent, fillers, catalyst, and mold release agent onto sheets of
polyethylene film. MAS leased the Site structures from a non-profit organizationthat currently owns the Site
property.

MAS ceased all manufacturing operations at the Site in 2007, after which most hydraulic presses and other
production equipment were removed from the production building. The Ohio Environmental Protection
Agency (OEPA) Southeast District Office (SEDO) Division of Hazardous Waste Management (DHWM)
ordered MAS to begin removal activities in 2007 in compliance with the Cessation of Regulated Operations
requirements in Ohio Administrative Code (OAC), Chapter 3745- 352. However, removal activities had not
completed before MAS declared bankruptcy in 2009 and abandoned the Site.

Recent Site activities have included metal scrapping operations and occasional vandalism and thievery. On
August 23, 2009, a small fire was started near the former press line in the on-site production building from
metal scrapping operations using an acetylene torch. The local fire department extinguished the fire. During
the response, the local acting Fire Chief found the production building’s sprinkler system to be non-
functional and observed large volumes of flammable hydraulic oil waste staged in open sub-floor pits. In
addition, electrical wiring inside the production building had been compromised by unauthorized scrapping
of copper wire and electrical components, resulting in electrical shock hazards from exposed wiring. The
local acting Fire Chief ordered that the scrapping contractor could conduct no further work inside the
production building and notified OEPA SEDO of the fire hazards and wastes observed at the Site. After the
fire, the City of Jackson stationed personnel at the Site for round-the-clock fire-watch duty.

OEPA SEDO inspected the Site from August 24 through 26, 2009, and documented large quantities of
abandoned manufacturing wastes, including the following:

- Used oil wastes in six hydraulic press pits totaling an estimated 8,000 to 10,000 gallons;

- Drums containing styrene monomer, flammable liquids, and corrosives, and unilabeled drums with



unknown cbntents;

- Universal waste fluorescent lamps; .

- One cardboard box labeled “PCB Ballast”;

- Numerous small containers and aerosol cans, including pesticides and laboratory chemicais;

- An instrument containing a radioactive source (americium 241 and beryllium) formerly used to evaluate
the thickness and density of fiberglass material; and

- Multiple aboveground storage tanks (AST) with unknown quantities of fuel oil, hydraulic oil, used oil,
propane, and resins.

On September 8, 2009, OEPA SEDO requested the assistance of the U.S. EPA Region V ERB in performing a
removal site assessment at the Site. In late September and early October 2009, U.S. EPA Region V
coordinated with the Ohio Department of Health to remove the radioactive source from the Site for proper
disposal.

1.1.1 Incident Category

1.1.2 Site Description

The Site is located in a mixed residential, agricultural, commercial, and industrial area at 1020 East Main
Street in Jackson, Jackson County, Ohio. The Site coordinates are 39.033964 degrees North latitude and
82.622629 degrees West longitude. On-site structures consist of one large production building occupying

approximately 300,000 square feet and several unattached chemical and waste storage buildings and tank
farms.

The Site property is enclosed by a chain-link fence with padlocked gates.

According to the City of Jackson Mayor’s Office, the following are located within 1 mile of the Site: 3,365
homes, 4 schools, 1 community college, 3 nursing homes, 2 retirement communities, and 1 hospital. The
current population of Jackson, Ohio, is approximately 6,200.

1.1.2.1 Location
1.1.2.2 Description of Threat

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

2. Current Activities
2.1 Operations Section
Current activities on-site include:

- Transport and disposal of drummed wastes and lab-packed small containers on
February 26;

- Vacuumed free oil and water liquids and steam pressure-washed the final sub-floor pit
on March 22; :

- Transferred oil and water liquids from on-site fractionation tanks to tanker trucks for



transport and disposal on March 22;

- Transport and disposal of non-hazardous solid wastes in roll-off containers on March 22
and 23; : '

- Filled crushed limestone gravel into the final cleaned sub-floor pit on March 23;

- Added sand absorbent to residual resin product in the final resin storage tank on March
23;

- Cleaned and demobilized the on-site fractionation tanks on March 31;

- Transport and disposal of solids mixed with ignitable resin in the final roll-off container
on April 20; )

2.1.1 Narrative
2.1.2 Response Actions to Date
2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

2.1.4 Progress Metrics

Waste Stream | Medium | Quantity | Manifest # | Treatment | Disposal

2.2 Planning Section
2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities
2.2.1.2 Next Steps

2.2.2 Issues

Key issues with regards to the Site are as follows:

2.3 Logistics Section



2.4 Finance Section
Estlmated Costs *
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* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may

" not be entirely up-to-date. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Safety Officer
2.6 Liaison Officer
. 2.7 Information Officer
3. Participating Entities
3.1 Unified Command
3.2 Cooperating and Assisting Agencies
4, Personnel On Site
S. Definition of Terms
6. Additional sources of information
6.1 Internet location of additional information/reports
6.2 Reporting Schedule '
7. Situational Reference Materials





